
NEW BEDFORD HARBOR SUPERFUND SITE
ESD COST ESTIMATE

100% T and D, $30M/YEAR 

Calendar 
Year

Cost 
Year

Project 
Year Fixed Costs

Hydraulic 
Dredging 

Costs T&D Costs

Wetlands 
Remediation 

Costs Capital Costs

Total Cost (No 
Escalation, 0% 

Discount)
Total Cost with 
3.5% Escalation

Funding 
(assume 0% 
Escalation)

Discount 
Factor (for 

2.7%)
Net Present 

Value at 2.7%
2010 0 1 10,295,668$  12,738,083$  6,340,352$    -$                   428,361$       29,802,464$  29,802,464$      30,000,000$     1.0000 29,802,464$  
2011 1 2 9,792,824$    10,476,180$  5,214,495$    -$                   3,228,036$    28,711,535$  29,716,439$      30,000,000$     0.9737 27,956,704$  
2012 2 3 10,295,668$  11,190,465$  5,570,029$    -$                   1,104,679$    28,160,841$  30,166,597$      30,000,000$     0.9481 26,699,599$  
2013 3 4 10,295,668$  11,190,465$  5,570,029$    -$                   14,361$         27,070,523$  30,013,573$      30,000,000$     0.9232 24,991,097$  
2014 4 5 10,295,668$  10,952,370$  5,451,518$    -$                   14,361$         26,713,917$  30,654,834$      30,000,000$     0.8989 24,013,518$  
2015 5 6 9,792,824$    9,999,990$    4,977,473$    -$                   428,361$       25,198,648$  29,928,089$      30,000,000$     0.8753 22,055,912$  
2016 6 7 9,792,824$    9,999,990$    4,977,473$    -$                   14,361$         24,784,648$  30,466,660$      30,000,000$     0.8523 21,123,218$  
2017 7 8 9,792,824$    9,285,705$    4,621,939$    -$                   14,361$         23,714,829$  30,171,885$      30,000,000$     0.8299 19,680,081$  
2018 8 9 9,792,824$    8,809,515$    4,384,916$    -$                   14,361$         23,001,616$  30,288,736$      30,000,000$     0.8080 18,586,380$  
2019 9 10 9,792,824$    8,333,325$    4,147,894$    -$                   14,361$         22,288,404$  30,376,807$      30,000,000$     0.7868 17,536,583$  
2020 10 11 9,289,980$    7,857,135$    3,910,871$    -$                   428,361$       21,486,347$  30,308,615$      30,000,000$     0.7661 16,461,074$  
2021 11 12 9,289,980$    7,499,993$    3,733,104$    -$                   14,361$         20,537,438$  29,984,037$      30,000,000$     0.7460 15,320,445$  
2022 12 13 9,289,980$    7,142,850$    3,555,338$    -$                   14,361$         20,002,529$  30,225,194$      30,000,000$     0.7264 14,529,129$  
2023 13 14 9,289,980$    6,666,660$    3,318,315$    -$                   14,361$         19,289,316$  30,167,643$      30,000,000$     0.7073 13,642,723$  
2024 14 15 9,289,980$    6,190,470$    3,081,293$    -$                   14,361$         18,576,104$  30,069,037$      30,000,000$     0.6887 12,792,883$  
2025 15 16 8,787,136$    5,714,280$    2,844,270$    -$                   428,361$       17,774,047$  29,777,729$      30,000,000$     0.6706 11,918,721$  
2026 16 17 8,787,136$    5,238,090$    2,607,248$    -$                   14,361$         16,646,834$  28,865,379$      30,000,000$     0.6529 10,869,375$  
2027 17 18 7,684,038$    5,952,375$    2,962,781$    -$                   14,361$         16,613,555$  29,815,942$      30,000,000$     0.6358 10,562,459$  
2028 18 19 8,787,136$    4,967,614$    2,472,619$    -$                   14,361$         16,241,730$  30,168,838$      30,000,000$     0.6191 10,054,588$  
2029 19 20 8,650,861$    4,761,900$    2,370,225$    -$                   14,361$         15,797,347$  30,370,421$      30,000,000$     0.6028 9,522,385$    
2030 20 21 4,289,543$    -$                   -$                   10,261,680$  414,000$       14,965,223$  29,777,635$      30,000,000$     0.5869 8,783,636$    
2031 21 22 4,289,543$    -$                   -$                   10,261,680$  -$                   14,551,223$  29,967,247$      30,000,000$     0.5715 8,316,109$    
2032 22 23 4,289,543$    -$                   -$                   9,472,320$    -$                   13,761,863$  29,333,571$      30,000,000$     0.5565 7,658,214$    
2033 23 24 4,289,543$    -$                   -$                   7,874,655$    -$                   12,164,199$  26,835,615$      30,000,000$     0.5419 6,591,182$    
2034 24 25 4,289,543$    -$                   -$                   -$                   8,945,934$    13,235,478$  30,220,943$      30,000,000$     0.5276 6,983,111$    
2035 25 26 4,289,543$    -$                   -$                   -$                   12,629,959$  16,919,502$  39,984,929$      30,000,000$     0.5137 8,692,136$    
2036 26 27 4,289,543$    -$                   -$                   -$                   11,742,985$  16,032,528$  39,214,900$      30,000,000$     0.5002 8,019,928$    

TOTALS $219,112,633 $164,967,454 $82,112,179 $37,870,335 $39,980,087 $544,042,687 $826,673,755 $810,000,000 $413,163,653
AVG AVG

20,149,729 30,617,546

1/13/2010 1 of 18



NEW BEDFORD HARBOR SUPERFUND SITE
ESD COST ESTIMATE

100% T and D, $30M/YEAR FIXED COSTS

QUANTITY UNITS UNIT COST TOTAL SUBTOTAL COMMENTS ASSUMPTIONS

PLANNING & REPORTING Escalated from 2005 actuals
Dredge Season 1, $30M 7 MO 30,937$       216,558$     
Off Season 1, $30M 5 MO 15,468$       77,342$       
fee 21,308$       315,208$       
Dredge Season 2, $30M 6 MO 30,937$       185,621$     
Off Season 2, $30M 6 MO 15,468$       92,811$       
fee 20,186$       298,618$       
Dredge Season 3, $30M 7 MO 30,937$       216,558$     
Off Season 3, $30M 5 MO 15,468$       77,342$       
fee 21,308$       315,208$       
Dredge Season 4, $30M 7 MO 30,937$       216,558$     
Off Season 4, $30M 5 MO 15,468$       77,342$       
fee 21,308$       315,208$       
Dredge Season 5, $30M 7 MO 30,937$       216,558$     
Off Season 5, $30M 5 MO 15,468$       77,342$       
fee 21,308$       315,208$       
Dredge Season 6, $30M 6 MO 30,937$       185,621$     
Off Season 6, $30M 6 MO 15,468$       92,811$       
fee 20,186$       298,618$       
Dredge Season 7, $30M 6 MO 30,937$       185,621$     
Off Season 7, $30M 6 MO 15,468$       92,811$       
fee 20,186$       298,618$       
Dredge Season 8, $30M 6 MO 30,937$       185,621$     
Off Season 8, $30M 6 MO 15,468$       92,811$       
fee 20,186$       298,618$       
Dredge Season 9, $30M 6 MO 30,937$       185,621$     
Off Season 9, $30M 6 MO 15,468$       92,811$       
fee 20,186$       298,618$       
Dredge Season 10, $30M 6 MO 30,937$       185,621$     
Off Season 10, $30M 6 MO 15,468$       92,811$       
fee 20,186$       298,618$       
Dredge Season 11, $30M 5 MO 30,937$       154,684$     
Off Season 11, $30M 7 MO 15,468$       108,279$     
fee 19,065$       282,028$       
Dredge Season 12, $30M 5 MO 30,937$       154,684$     
Off Season 12, $30M 7 MO 15,468$       108,279$     
fee 19,065$       282,028$       
Dredge Season 13, $30M 5 MO 30,937$       154,684$     
Off Season 13, $30M 7 MO 15,468$       108,279$     
fee 19,065$       282,028$       
Dredge Season 14, $30M 5 MO 30,937$       154,684$     
Off Season 14, $30M 7 MO 15,468$       108,279$     
fee 19,065$       282,028$       
Dredge Season 15, $30M 5 MO 30,937$       154,684$     
Off Season 15, $30M 7 MO 15,468$       108,279$     
fee 19,065$       282,028$       
Dredge Season 16, $30M 4 MO 30,937$       123,747$     
Off Season 16, $30M 8 MO 15,468$       123,747$     
fee 17,943$       265,438$       

ITEM
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NEW BEDFORD HARBOR SUPERFUND SITE
ESD COST ESTIMATE

100% T and D, $30M/YEAR FIXED COSTS

QUANTITY UNITS UNIT COST TOTAL SUBTOTAL COMMENTS ASSUMPTIONSITEM
Dredge Season 17, $30M 4 MO 30,937$       123,747$     
Off Season 17, $30M 8 MO 15,468$       123,747$     
fee 17,943$       265,438$       
Dredge Season 18, $30M 5 MO 30,937$       154,684$     
Off Season 18, $30M 7 MO 15,468$       108,279$     
fee 19,065$       282,028$       
Dredge Season 19, $30M 4 MO 30,937$       123,747$     
Off Season 19, $30M 8 MO 15,468$       123,747$     
fee 17,943$       265,438$       
Dredge Season 20, $30M 4 MO 30,937$       123,747$     
Off Season 20, $30M 8 MO 15,468$       123,747$     
fee 17,943$       265,438$       
Dredge Season 21, $30M 2 MO 30,937$       61,874$       
Off Season 21, $30M 10 MO 15,468$       154,684$     
fee 15,700$       232,258$       
Dredge Season 22, $30M 2 MO 30,937$       61,874$       
Off Season 22, $30M 10 MO 15,468$       154,684$     
fee 15,700$       232,258$       
Dredge Season 23, $30M 2 MO 30,937$       61,874$       
Off Season 23, $30M 10 MO 15,468$       154,684$     
fee 15,700$       232,258$       
Dredge Season 24, $30M 2 MO 30,937$       61,874$       
Off Season 24, $30M 10 MO 15,468$       154,684$     
fee 15,700$       232,258$       
Dredge Season 25, $30M 2 MO 30,937$       61,874$       
Off Season 25, $30M 10 MO 15,468$       154,684$     
fee 15,700$       232,258$       
Dredge Season 26, $30M 2 MO 30,937$       61,874$       
Off Season 26, $30M 10 MO 15,468$       154,684$     
fee 15,700$       232,258$       
Dredge Season 27, $30M 2 MO 30,937$       61,874$       
Off Season 27, $30M 10 MO 15,468$       154,684$     
fee 15,700$       232,258$       

PROJECT MANAGEMENT Escalated from 2005 actuals
Dredge Season 1, $30M 5 MO 237,965$     1,189,824$  
Off Season 1, $30M 7 MO 118,982$     832,877$     
fee 146,646$     2,169,347$    
Dredge Season 2, $30M 4 MO 237,965$     951,859$     
Off Season 2, $30M 8 MO 118,982$     951,859$     
fee 138,020$     2,041,738$    
Dredge Season 3, $30M 5 MO 237,965$     1,189,824$  
Off Season 3, $30M 7 MO 118,982$     832,877$     
fee 146,646$     2,169,347$    
Dredge Season 4, $30M 5 MO 237,965$     1,189,824$  
Off Season 4, $30M 7 MO 118,982$     832,877$     
fee 146,646$     2,169,347$    
Dredge Season 5, $30M 5 MO 237,965$     1,189,824$  
Off Season 5, $30M 7 MO 118,982$     832,877$     
fee 146,646$     2,169,347$    
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NEW BEDFORD HARBOR SUPERFUND SITE
ESD COST ESTIMATE

100% T and D, $30M/YEAR FIXED COSTS

QUANTITY UNITS UNIT COST TOTAL SUBTOTAL COMMENTS ASSUMPTIONSITEM
Dredge Season 6, $30M 4 MO 237,965$     951,859$     
Off Season 6, $30M 8 MO 118,982$     951,859$     
fee 138,020$     2,041,738$    
Dredge Season 7, $30M 4 MO 237,965$     951,859$     
Off Season 7, $30M 8 MO 118,982$     951,859$     
fee 138,020$     2,041,738$    
Dredge Season 8, $30M 4 MO 237,965$     951,859$     
Off Season 8, $30M 8 MO 118,982$     951,859$     
fee 138,020$     2,041,738$    
Dredge Season 9, $30M 4 MO 237,965$     951,859$     
Off Season 9, $30M 8 MO 118,982$     951,859$     
fee 138,020$     2,041,738$    
Dredge Season 10, $30M 4 MO 237,965$     951,859$     
Off Season 10, $30M 8 MO 118,982$     951,859$     
fee 138,020$     2,041,738$    
Dredge Season 11, $30M 3 MO 237,965$     713,894$     
Off Season 11, $30M 9 MO 118,982$     1,070,842$  
fee 129,393$     1,914,130$    
Dredge Season 12, $30M 3 MO 237,965$     713,894$     
Off Season 12, $30M 9 MO 118,982$     1,070,842$  
fee 129,393$     1,914,130$    
Dredge Season 13, $30M 3 MO 237,965$     713,894$     
Off Season 13, $30M 9 MO 118,982$     1,070,842$  
fee 129,393$     1,914,130$    
Dredge Season 14, $30M 3 MO 237,965$     713,894$     
Off Season 14, $30M 9 MO 118,982$     1,070,842$  
fee 129,393$     1,914,130$    
Dredge Season 15, $30M 3 MO 237,965$     713,894$     
Off Season 15, $30M 9 MO 118,982$     1,070,842$  
fee 129,393$     1,914,130$    
Dredge Season 16, $30M 2 MO 237,965$     475,930$     
Off Season 16, $30M 10 MO 118,982$     1,189,824$  
fee 120,767$     1,786,521$    
Dredge Season 17, $30M 2 MO 237,965$     475,930$     
Off Season 17, $30M 10 MO 118,982$     1,189,824$  
fee 120,767$     1,786,521$    
Dredge Season 18, $30M 3 MO 237,965$     713,894$     
Off Season 18, $30M 9 MO 118,982$     1,070,842$  
fee 129,393$     1,914,130$    
Dredge Season 19, $30M 2 MO 237,965$     475,930$     
Off Season 19, $30M 10 MO 118,982$     1,189,824$  
fee 120,767$     1,786,521$    
Dredge Season 20, $30M 2 MO 237,965$     475,930$     
Off Season 20, $30M 10 MO 118,982$     1,189,824$  
fee 120,767$     1,786,521$    
Dredge Season 21, $30M 0 MO 237,965$     -$                
Off Season 21, $30M 12 MO 118,982$     1,427,789$  
fee 103,515$     1,531,304$    
Dredge Season 22, $30M 0 MO 237,965$     -$                
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NEW BEDFORD HARBOR SUPERFUND SITE
ESD COST ESTIMATE

100% T and D, $30M/YEAR FIXED COSTS

QUANTITY UNITS UNIT COST TOTAL SUBTOTAL COMMENTS ASSUMPTIONSITEM
Off Season 22, $30M 12 MO 118,982$     1,427,789$  
fee 103,515$     1,531,304$    
Dredge Season 23, $30M 0 MO 237,965$     -$                
Off Season 23, $30M 12 MO 118,982$     1,427,789$  
fee 103,515$     1,531,304$    
Dredge Season 24, $30M 0 MO 237,965$     -$                
Off Season 24, $30M 12 MO 118,982$     1,427,789$  
fee 103,515$     1,531,304$    
Dredge Season 25, $30M 0 MO 237,965$     -$                
Off Season 25, $30M 12 MO 118,982$     1,427,789$  
fee 103,515$     1,531,304$    
Dredge Season 26, $30M 0 MO 237,965$     -$                
Off Season 26, $30M 12 MO 118,982$     1,427,789$  
fee 103,515$     1,531,304$    
Dredge Season 27, $30M 0 MO 237,965$     -$                
Off Season 27, $30M 12 MO 118,982$     1,427,789$  

MOBILIZATION/DEMOBILIZATION Escalated from 2008 proposal
Dredge Season, $30M 1 LS 3,255,855$  3,255,855$  
fee 236,049$     3,491,905$    

OPERATIONAL SAMPLING & ANALYSIS Escalated from 2008 proposal Bathy, WWTP sampling, ambient air sampling
Dredge Season 1, $30M 5 MO 26,957$       134,785$     
Off Season 1, $30M 7 MO -$                -$                
fee 9,772$         144,556$       
Dredge Season 2, $30M 4 MO 26,957$       107,828$     
Off Season 2, $30M 8 MO -$                -$                
fee 7,818$         115,645$       
Dredge Season 3, $30M 5 MO 26,957$       134,785$     
Off Season 3, $30M 7 MO -$                -$                
fee 9,772$         144,556$       
Dredge Season 4, $30M 5 MO 26,957$       134,785$     
Off Season 4, $30M 7 MO -$                -$                
fee 9,772$         144,556$       
Dredge Season 5, $30M 5 MO 26,957$       134,785$     
Off Season 5, $30M 7 MO -$                -$                
fee 9,772$         144,556$       
Dredge Season 6, $30M 4 MO 26,957$       107,828$     
Off Season 6, $30M 8 MO -$                -$                
fee 7,818$         115,645$       
Dredge Season 7, $30M 4 MO 26,957$       107,828$     
Off Season 7, $30M 8 MO -$                -$                
fee 7,818$         115,645$       
Dredge Season 8, $30M 4 MO 26,957$       107,828$     
Off Season 8, $30M 8 MO -$                -$                
fee 7,818$         115,645$       
Dredge Season 9, $30M 4 MO 26,957$       107,828$     
Off Season 9, $30M 8 MO -$                -$                
fee 7,818$         115,645$       
Dredge Season 10, $30M 4 MO 26,957$       107,828$     
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NEW BEDFORD HARBOR SUPERFUND SITE
ESD COST ESTIMATE

100% T and D, $30M/YEAR FIXED COSTS

QUANTITY UNITS UNIT COST TOTAL SUBTOTAL COMMENTS ASSUMPTIONSITEM
Off Season 10, $30M 8 MO -$                -$                
fee 7,818$         115,645$       
Dredge Season 11, $30M 3 MO 26,957$       80,871$       
Off Season 11, $30M 9 MO -$                -$                
fee 5,863$         86,734$         
Dredge Season 12, $30M 3 MO 26,957$       80,871$       
Off Season 12, $30M 9 MO -$                -$                
fee 5,863$         86,734$         
Dredge Season 13, $30M 3 MO 26,957$       80,871$       
Off Season 13, $30M 9 MO -$                -$                
fee 5,863$         86,734$         
Dredge Season 14, $30M 3 MO 26,957$       80,871$       
Off Season 14, $30M 9 MO -$                -$                
fee 5,863$         86,734$         
Dredge Season 15, $30M 3 MO 26,957$       80,871$       
Off Season 15, $30M 9 MO -$                -$                
fee 5,863$         86,734$         
Dredge Season 16, $30M 2 MO 26,957$       53,914$       
Off Season 16, $30M 10 MO -$                -$                
fee 3,909$         57,823$         
Dredge Season 17, $30M 2 MO 26,957$       53,914$       
Off Season 17, $30M 10 MO -$                -$                
fee 3,909$         57,823$         
Dredge Season 18, $30M 3 MO 26,957$       80,871$       
Off Season 18, $30M 9 MO -$                -$                
fee 5,863$         86,734$         
Dredge Season 19, $30M 2 MO 26,957$       53,914$       
Off Season 19, $30M 10 MO -$                -$                
fee 3,909$         57,823$         
Dredge Season 20, $30M 2 MO 26,957$       53,914$       
Off Season 20, $30M 10 MO -$                -$                
fee 3,909$         57,823$         
Dredge Season 21, $30M 0 MO 26,957$       -$                
Off Season 21, $30M 12 MO -$                -$                
fee -$                -$                  
Dredge Season 22, $30M 0 MO 26,957$       -$                
Off Season 22, $30M 12 MO -$                -$                
fee -$                -$                  
Dredge Season 23, $30M 0 MO 26,957$       -$                
Off Season 23, $30M 12 MO -$                -$                
fee -$                -$                  
Dredge Season 24, $30M 0 MO 26,957$       -$                
Off Season 24, $30M 12 MO -$                -$                
fee -$                -$                  
Dredge Season 25, $30M 0 MO 26,957$       -$                
Off Season 25, $30M 12 MO -$                -$                
fee -$                -$                  
Dredge Season 26, $30M 0 MO 26,957$       -$                
Off Season 26, $30M 12 MO -$                -$                
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fee -$                -$                  
Dredge Season 27, $30M 0 MO 26,957$       -$                
Off Season 27, $30M 12 MO -$                -$                
fee -$                -$                  

SITE O&M Escalated from 2008 proposal
Dredge Season 1, $30M 5 MO 126,487$     632,436$     
Off Season 1, $30M 7 MO 71,487$       500,410$     
fee 82,131$       1,214,977$    
Dredge Season 2, $30M 4 MO 126,487$     505,949$     
Off Season 2, $30M 8 MO 71,487$       571,897$     
fee 78,144$       1,155,989$    
Dredge Season 3, $30M 5 MO 126,487$     632,436$     
Off Season 3, $30M 7 MO 71,487$       500,410$     
fee 82,131$       1,214,977$    
Dredge Season 4, $30M 5 MO 126,487$     632,436$     
Off Season 4, $30M 7 MO 71,487$       500,410$     
fee 82,131$       1,214,977$    
Dredge Season 5, $30M 5 MO 126,487$     632,436$     
Off Season 5, $30M 7 MO 71,487$       500,410$     
fee 82,131$       1,214,977$    
Dredge Season 6, $30M 4 MO 126,487$     505,949$     
Off Season 6, $30M 8 MO 71,487$       571,897$     
fee 78,144$       1,155,989$    
Dredge Season 7, $30M 4 MO 126,487$     505,949$     
Off Season 7, $30M 8 MO 71,487$       571,897$     
fee 78,144$       1,155,989$    
Dredge Season 8, $30M 4 MO 126,487$     505,949$     
Off Season 8, $30M 8 MO 71,487$       571,897$     
fee 78,144$       1,155,989$    
Dredge Season 9, $30M 4 MO 126,487$     505,949$     
Off Season 9, $30M 8 MO 71,487$       571,897$     
fee 78,144$       1,155,989$    
Dredge Season 10, $30M 4 MO 126,487$     505,949$     
Off Season 10, $30M 8 MO 71,487$       571,897$     
fee 78,144$       1,155,989$    
Dredge Season 11, $30M 3 MO 126,487$     379,461$     
Off Season 11, $30M 9 MO 71,487$       643,384$     
fee 74,156$       1,097,002$    
Dredge Season 12, $30M 3 MO 126,487$     379,461$     
Off Season 12, $30M 9 MO 71,487$       643,384$     
fee 74,156$       1,097,002$    
Dredge Season 13, $30M 3 MO 126,487$     379,461$     
Off Season 13, $30M 9 MO 71,487$       643,384$     
fee 74,156$       1,097,002$    
Dredge Season 14, $30M 3 MO 126,487$     379,461$     
Off Season 14, $30M 9 MO 71,487$       643,384$     
fee 74,156$       1,097,002$    
Dredge Season 15, $30M 3 MO 126,487$     379,461$     
Off Season 15, $30M 9 MO 71,487$       643,384$     
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fee 74,156$       1,097,002$    
Dredge Season 16, $30M 2 MO 126,487$     252,974$     
Off Season 16, $30M 10 MO 71,487$       714,871$     
fee 70,169$       1,038,014$    
Dredge Season 17, $30M 2 MO 126,487$     252,974$     
Off Season 17, $30M 10 MO 71,487$       714,871$     
fee 70,169$       1,038,014$    
Dredge Season 18, $30M 3 MO 126,487$     379,461$     
Off Season 18, $30M 9 MO 71,487$       643,384$     
fee 74,156$       1,097,002$    
Dredge Season 19, $30M 2 MO 126,487$     252,974$     
Off Season 19, $30M 10 MO 71,487$       714,871$     
fee 70,169$       1,038,014$    
Dredge Season 20, $30M 2 MO 126,487$     252,974$     
Off Season 20, $30M 10 MO 71,487$       714,871$     
fee 70,169$       1,038,014$    
Dredge Season 21, $30M 0 MO 126,487$     -$                
Off Season 21, $30M 12 MO 71,487$       857,846$     
fee 62,194$       920,039$       
Dredge Season 22, $30M 0 MO 126,487$     -$                
Off Season 22, $30M 12 MO 71,487$       857,846$     
fee 62,194$       920,039$       
Dredge Season 23, $30M 0 MO 126,487$     -$                
Off Season 23, $30M 12 MO 71,487$       857,846$     
fee 62,194$       920,039$       
Dredge Season 24, $30M 0 MO 126,487$     -$                
Off Season 24, $30M 12 MO 71,487$       857,846$     
fee 62,194$       920,039$       
Dredge Season 25, $30M 0 MO 126,487$     -$                
Off Season 25, $30M 12 MO 71,487$       857,846$     
fee 62,194$       920,039$       
Dredge Season 26, $30M 0 MO 126,487$     -$                
Off Season 26, $30M 12 MO 71,487$       857,846$     
fee 62,194$       920,039$       
Dredge Season 27, $30M 0 MO 126,487$     -$                
Off Season 27, $30M 12 MO 71,487$       857,846$     
fee 62,194$       920,039$       

NAE EXPENDITURES Escalated from 2005 actuals
Dredge Season, $30M 6 MO 178,438$     1,070,628$  
Off Season, $30M 6 MO 89,219$       535,314$     
fee -$                1,605,942$    No Fee on NAE Expenditures

SEDIMENT SAMPLING & WQM Escalated from 2008 actuals
Project Year 1, $30M 5 MO 202,609$     1,013,047$  No Fee on Sed Samp & WQM
fee -$                1,013,047$    
Project Year 2, $30M 4 MO 202,609$     810,437$     
fee -$                810,437$       
Project Year 3, $30M 5 MO 202,609$     1,013,047$  
fee -$                1,013,047$    
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NEW BEDFORD HARBOR SUPERFUND SITE
ESD COST ESTIMATE

100% T and D, $30M/YEAR FIXED COSTS

QUANTITY UNITS UNIT COST TOTAL SUBTOTAL COMMENTS ASSUMPTIONSITEM
Project Year 4, $30M 5 MO 202,609$     1,013,047$  
fee -$                1,013,047$    
Project Year 5, $30M 5 MO 202,609$     1,013,047$  
fee -$                1,013,047$    
Project Year 6, $30M 4 MO 202,609$     810,437$     
fee -$                810,437$       
Project Year 7, $30M 4 MO 202,609$     810,437$     
fee -$                810,437$       
Project Year 8, $30M 4 MO 202,609$     810,437$     
fee -$                810,437$       
Project Year 9, $30M 4 MO 202,609$     810,437$     
fee -$                810,437$       
Project Year 10, $30M 4 MO 202,609$     810,437$     
fee -$                810,437$       
Project Year 11, $30M 3 MO 202,609$     607,828$     
fee -$                607,828$       
Project Year 12, $30M 3 MO 202,609$     607,828$     
fee -$                607,828$       
Project Year 13, $30M 3 MO 202,609$     607,828$     
fee -$                607,828$       
Project Year 14, $30M 3 MO 202,609$     607,828$     
fee -$                607,828$       
Project Year 15, $30M 3 MO 202,609$     607,828$     
fee -$                607,828$       
Project Year 16, $30M 2 MO 202,609$     405,219$     
fee -$                405,219$       
Project Year 17, $30M 2 MO 202,609$     405,219$     
fee -$                405,219$       
Project Year 18, $30M 3 MO 202,609$     607,828$     
fee -$                607,828$       
Project Year 19, $30M 2 MO 202,609$     405,219$     
fee -$                405,219$       
Project Year 20, $30M 2 MO 202,609$     405,219$     
fee -$                405,219$       
Project Year 21, $30M 0 MO 202,609$     -$                
fee -$                -$                  
Project Year 22, $30M 0 MO 202,609$     -$                
fee -$                -$                  
Project Year 23, $30M 0 MO 202,609$     -$                
fee -$                -$                  
Project Year 24, $30M 0 MO 202,609$     -$                
fee -$                -$                  
Project Year 25, $30M 0 MO 202,609$     -$                
fee -$                -$                  
Project Year 26, $30M 0 MO 202,609$     -$                
fee -$                -$                  
Project Year 27, $30M 0 MO 202,609$     -$                
fee -$                -$                  

DATABASE O&M & WEB Escalated from 2008 actuals
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NEW BEDFORD HARBOR SUPERFUND SITE
ESD COST ESTIMATE

100% T and D, $30M/YEAR FIXED COSTS

QUANTITY UNITS UNIT COST TOTAL SUBTOTAL COMMENTS ASSUMPTIONSITEM
Project Year 1, $30M 5 MO 68,137$       340,687$     No Fee on Database O&M & Web
fee -$                340,687$       
Project Year 2, $30M 4 MO 68,137$       272,550$     
fee -$                272,550$       
Project Year 3, $30M 5 MO 68,137$       340,687$     
fee -$                340,687$       
Project Year 4, $30M 5 MO 68,137$       340,687$     
fee -$                340,687$       
Project Year 5, $30M 5 MO 68,137$       340,687$     
fee -$                340,687$       
Project Year 6, $30M 4 MO 68,137$       272,550$     
fee -$                272,550$       
Project Year 7, $30M 4 MO 68,137$       272,550$     
fee -$                272,550$       
Project Year 8, $30M 4 MO 68,137$       272,550$     
fee -$                272,550$       
Project Year 9, $30M 4 MO 68,137$       272,550$     
fee -$                272,550$       
Project Year 10, $30M 4 MO 68,137$       272,550$     
fee -$                272,550$       
Project Year 11, $30M 3 MO 68,137$       204,412$     
fee -$                204,412$       
Project Year 12, $30M 3 MO 68,137$       204,412$     
fee -$                204,412$       
Project Year 13, $30M 3 MO 68,137$       204,412$     
fee -$                204,412$       
Project Year 14, $30M 3 MO 68,137$       204,412$     
fee -$                204,412$       
Project Year 15, $30M 3 MO 68,137$       204,412$     
fee -$                204,412$       
Project Year 16, $30M 2 MO 68,137$       136,275$     
fee -$                136,275$       
Project Year 17, $30M 2 MO 68,137$       136,275$     
fee -$                136,275$       
Project Year 18, $30M 3 MO 68,137$       204,412$     
fee -$                204,412$       
Project Year 19, $30M 2 MO 68,137$       136,275$     
fee -$                136,275$       
Project Year 20, $30M 2 MO 68,137$       136,275$     
fee -$                136,275$       
Project Year 21, $30M 0 MO 68,137$       -$                
fee -$                -$                  
Project Year 22, $30M 0 MO 68,137$       -$                
fee -$                -$                  
Project Year 23, $30M 0 MO 68,137$       -$                
fee -$                -$                  
Project Year 24, $30M 0 MO 68,137$       -$                
fee -$                -$                  
Project Year 25, $30M 0 MO 68,137$       -$                
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NEW BEDFORD HARBOR SUPERFUND SITE
ESD COST ESTIMATE

100% T and D, $30M/YEAR FIXED COSTS

QUANTITY UNITS UNIT COST TOTAL SUBTOTAL COMMENTS ASSUMPTIONSITEM
fee -$                -$                  
Project Year 26, $30M 0 MO 68,137$       -$                
fee -$                -$                  
Project Year 27, $30M 0 MO 68,137$       -$                
fee -$                -$                  
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NEW BEDFORD HARBOR SUPERFUND SITE
ESD COST ESTIMATE

100% T and D, $30M/YEAR HYDRAULIC DREDGING COSTS
Days QUANTITY UNITS UNIT COST TOTAL SUBTOTAL COMMENTS ASSUMPTIONS

HYDRAULIC DREDGING 490 cy/day No T&D Costs
Project Year 1, $30M CY 207$         -$                  2008 Cost Est

escalated 109 53500 CY 222$         11,877,000$  2010 dollars 5350
fee 861,083$       12,738,083$    CY Sand

Project Year  2, $30M CY 207$         -$                  2008 Cost Est
escalated 90 44000 CY 222$         9,768,000$    2010 dollars 4400

fee 708,180$       10,476,180$    CY Sand
Project Year  3, $30M CY 207$         -$                  2008 Cost Est

escalated 96 47000 CY 222$         10,434,000$  2010 dollars 4700
fee 756,465$       11,190,465$    CY Sand

Project Year  4, $30M CY 207$         -$                  2008 Cost Est
escalated 96 47000 CY 222$         10,434,000$  2010 dollars 4700

fee 756,465$       11,190,465$    CY Sand
Project Year  5, $30M CY 207$         -$                  2008 Cost Est

escalated 94 46000 CY 222$         10,212,000$  2010 dollars 4600
fee 740,370$       10,952,370$    CY Sand

Project Year  6, $30M CY 207$         -$                  2008 Cost Est
escalated 86 42000 CY 222$         9,324,000$    2010 dollars 4200

fee 675,990$       9,999,990$      CY Sand
Project Year  7, $30M CY 207$         -$                  2008 Cost Est

escalated 86 42000 CY 222$         9,324,000$    2010 dollars 4200
fee 675,990$       9,999,990$      CY Sand

Project Year  8, $30M CY 207$         -$                  2008 Cost Est
escalated 80 39000 CY 222$         8,658,000$    2010 dollars 3900

fee 627,705$       9,285,705$      CY Sand
Project Year  9, $30M CY 207$         -$                  2008 Cost Est

escalated 76 37000 CY 222$         8,214,000$    2010 dollars 3700
fee 595,515$       8,809,515$      CY Sand

Project Year  10, $30M CY 207$         -$                  2008 Cost Est
escalated 71 35000 CY 222$         7,770,000$    2010 dollars 3500

fee 563,325$       8,333,325$      CY Sand
Project Year  11, $30M CY 207$         -$                  2008 Cost Est

escalated 67 33000 CY 222$         7,326,000$    2010 dollars 3300
fee 531,135$       7,857,135$      CY Sand

Project Year  12, $30M CY 207$         -$                  2008 Cost Est
escalated 64 31500 CY 222$         6,993,000$    2010 dollars 3150

fee 506,993$       7,499,993$      CY Sand
Project Year  13, $30M CY 207$         -$                  2008 Cost Est

ITEM
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NEW BEDFORD HARBOR SUPERFUND SITE
ESD COST ESTIMATE

100% T and D, $30M/YEAR HYDRAULIC DREDGING COSTS
Days QUANTITY UNITS UNIT COST TOTAL SUBTOTAL COMMENTS ASSUMPTIONSITEM

escalated 61 30000 CY 222$         6,660,000$    2010 dollars 3000
fee 482,850$       7,142,850$      CY Sand

Project Year  14, $30M CY 207$         -$                  2008 Cost Est
escalated 57 28000 CY 222$         6,216,000$    2010 dollars 2800

fee 450,660$       6,666,660$      CY Sand
Project Year  15, $30M CY 207$         -$                  2008 Cost Est

escalated 53 26000 CY 222$         5,772,000$    2010 dollars 2600
fee 418,470$       6,190,470$      CY Sand

Project Year  16, $30M CY 207$         -$                  2008 Cost Est
escalated 49 24000 CY 222$         5,328,000$    2010 dollars 2400

fee 386,280$       5,714,280$      CY Sand
Project Year  17, $30M CY 207$         -$                  2008 Cost Est

escalated 45 22000 CY 222$         4,884,000$    2010 dollars 2200
fee 354,090$       5,238,090$      CY Sand

Project Year  18, $30M CY 207$         -$                  2008 Cost Est
escalated 51 25000 CY 222$         5,550,000$    2010 dollars 2500

fee 402,375$       5,952,375$      CY Sand
Project Year  19, $30M CY 207$         -$                  2008 Cost Est

escalated 43 20864 CY 222$         4,631,808$    2010 dollars 2086
fee 335,806$       4,967,614$      CY Sand

Project Year  20, $30M CY 207$         -$                  2008 Cost Est
escalated 41 20000 CY 222$         4,440,000$    2010 dollars 2000

fee 321,900$       4,761,900$      CY Sand
Project Year  21, $30M CY 207$         -$                  2008 Cost Est

escalated 0 0 CY 222$         -$                  2010 dollars 0
fee -$                  -$                    CY Sand

Project Year  22, $30M CY 207$         -$                  2008 Cost Est
escalated 0 0 CY 222$         -$                  2010 dollars 0

fee -$                  -$                    CY Sand
Project Year  23, $30M CY 207$         -$                  2008 Cost Est

escalated 0 0 CY 222$         -$                  2010 dollars 0
fee -$                  -$                    CY Sand

Project Year  24, $30M CY 207$         -$                  2008 Cost Est
escalated 0 0 CY 222$         -$                  2010 dollars 0

fee -$                  -$                    CY Sand
Project Year  25, $30M CY 207$         -$                  2008 Cost Est

escalated 0 0 CY 222$         -$                  2010 dollars 0
fee -$                  -$                    CY Sand

Project Year  26, $30M CY 207$         -$                  2008 Cost Est

1/13/2010 13 of 18



NEW BEDFORD HARBOR SUPERFUND SITE
ESD COST ESTIMATE

100% T and D, $30M/YEAR HYDRAULIC DREDGING COSTS
Days QUANTITY UNITS UNIT COST TOTAL SUBTOTAL COMMENTS ASSUMPTIONSITEM

escalated 0 0 CY 222$         -$                  2010 dollars 0
fee -$                  -$                    CY Sand

Project Year  27, $30M CY 207$         -$                  2008 Cost Est
escalated 0 0 CY 222$         -$                  2010 dollars 0

fee -$                  -$                    CY Sand
1414 692864 164,967,454$ 

54836
TOTAL
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NEW BEDFORD HARBOR SUPERFUND SITE
ESD COST ESTIMATE

100% T and D, $30M/YEAR TRANSPORTATION and DISPOSAL COSTS
QUANTITY UNITS UNIT COST TOTAL SUBTOTAL COMMENTS ASSUMPTIONS

TRANSP & DISPOSAL
Ship by rail to Hazardous 
Waste Landfill

Includes shipment 
of sand and 
oversize.

Project Year 1, $30M CY 164$          -$                    2009 Actual 0
escalated 34775 CY 170$          5,911,750$     2010 dollars CY cake to CDFs

fee 428,602$        6,340,352$      
Project Year 2, $30M CY 164$          -$                    2009 Actual 0

escalated 28600 CY 170$          4,862,000$     2010 dollars CY cake to CDFs
fee 352,495$        5,214,495$      

Project Year 3, $30M CY 164$          -$                    2009 Actual 0
escalated 30550 CY 170$          5,193,500$     2010 dollars CY cake to CDFs

fee 376,529$        5,570,029$      
Project Year 4, $30M CY 164$          -$                    2009 Actual 0

escalated 30550 CY 170$          5,193,500$     2010 dollars CY cake to CDFs
fee 376,529$        5,570,029$      

Project Year 5, $30M CY 164$          -$                    2009 Actual 0
escalated 29900 CY 170$          5,083,000$     2010 dollars CY cake to CDFs

fee 368,518$        5,451,518$      
Project Year 6, $30M CY 164$          -$                    2009 Actual 0

escalated 27300 CY 170$          4,641,000$     2010 dollars CY cake to CDFs
fee 336,473$        4,977,473$      

Project Year 7, $30M CY 164$          -$                    2009 Actual 0
escalated 27300 CY 170$          4,641,000$     2010 dollars CY cake to CDFs

fee 336,473$        4,977,473$      
Project Year 8, $30M CY 164$          -$                    2009 Actual 0

escalated 25350 CY 170$          4,309,500$     2010 dollars CY cake to CDFs
fee 312,439$        4,621,939$      

Project Year 9, $30M CY 164$          -$                    2009 Actual 0
escalated 24050 CY 170$          4,088,500$     2010 dollars CY cake to CDFs

fee 296,416$        4,384,916$      
Project Year 10, $30M CY 164$          -$                    2009 Actual 0

escalated 22750 CY 170$          3,867,500$     2010 dollars CY cake to CDFs
fee 280,394$        4,147,894$      

Project Year 11, $30M CY 164$          -$                    2009 Actual 0
escalated 21450 CY 170$          3,646,500$     2010 dollars CY cake to CDFs

fee 264,371$        3,910,871$      

ITEM
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NEW BEDFORD HARBOR SUPERFUND SITE
ESD COST ESTIMATE

100% T and D, $30M/YEAR TRANSPORTATION and DISPOSAL COSTS
QUANTITY UNITS UNIT COST TOTAL SUBTOTAL COMMENTS ASSUMPTIONSITEM

Project Year 12, $30M CY 164$          -$                    2009 Actual 0
escalated 20475 CY 170$          3,480,750$     2010 dollars CY cake to CDFs

fee 252,354$        3,733,104$      
Project Year 13, $30M CY 164$          -$                    2009 Actual 0

escalated 19500 CY 170$          3,315,000$     2010 dollars CY cake to CDFs
fee 240,338$        3,555,338$      

Project Year 14, $30M CY 164$          -$                    2009 Actual 0
escalated 18200 CY 170$          3,094,000$     2010 dollars CY cake to CDFs

fee 224,315$        3,318,315$      
Project Year 15, $30M CY 164$          -$                    2009 Actual 0

escalated 16900 CY 170$          2,873,000$     2010 dollars CY cake to CDFs
fee 208,293$        3,081,293$      

Project Year 16, $30M CY 164$          -$                    2009 Actual 0
escalated 15600 CY 170$          2,652,000$     2010 dollars CY cake to CDFs

fee 192,270$        2,844,270$      
Project Year 17, $30M CY 164$          -$                    2009 Actual 0

escalated 14300 CY 170$          2,431,000$     2010 dollars CY cake to CDFs
fee 176,248$        2,607,248$      

Project Year 18, $30M CY 164$          -$                    2009 Actual 0
escalated 16250 CY 170$          2,762,500$     2010 dollars CY cake to CDFs

fee 200,281$        2,962,781$      
Project Year 19, $30M CY 164$          -$                    2009 Actual 0

escalated 13562 CY 170$          2,305,472$     2010 dollars CY cake to CDFs
fee 167,147$        2,472,619$      

Project Year 20, $30M CY 164$          -$                    2009 Actual 0
escalated 13000 CY 170$          2,210,000$     2010 dollars CY cake to CDFs

fee 160,225$        2,370,225$      
450362 82,112,179$    

0
TOTAL
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NEW BEDFORD HARBOR SUPERFUND SITE
ESD COST ESTIMATE

100% T and D, $30M/YEAR WETLANDS REMEDIATION COSTS
QUANTITY UNITS UNIT COST TOTAL SUBTOTAL COMMENTS ASSUMPTIONS

WETLAND RESTORATION Includes silt curtains
Project Year 21, $80M CY 687$          -$                  2008 Cost Est

escalated 13000 CY 736$          9,568,000$    2010 dollars
fee 693,680$       10,261,680$  

Project Year 22, $30M CY 687$          -$                  2008 Cost Est
escalated 13000 CY 736$          9,568,000$    2010 dollars

fee 693,680$       10,261,680$  
Project Year 23, $30M CY 687$          -$                  2008 Cost Est

escalated 12000 CY 736$          8,832,000$    2010 dollars
fee 640,320$       9,472,320$    

Project Year 24, $30M CY 687$          -$                  2008 Cost Est
escalated 9976 CY 736$          7,342,336$    2010 dollars

fee 532,319$       7,874,655$    
47976 37,870,335$  

ITEM

TOTAL
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NEW BEDFORD HARBOR SUPERFUND SITE
ESD COST ESTIMATE

100% T and D, $30M/YEAR CAPITAL COSTS
ITEM QUANTITY UNITS UNIT COST SUBTOTAL TOTAL COMMENTS ASSUMPTIONS

TERC RECOMPETE LS 983,404$       2007 Cost Est
escalated 1 LS 1,090,318$    1,090,318$    1,090,318$    2010 dollars Year 3

DEMOB AREAS C & D LS 9,875,524$    2007 Cost Est
escalated 1 LS 10,949,170$  2010 dollars Year 27

fee 793,815$       11,742,985$  11,742,985$  
NSTAR CROSSING LS 3,000,000$    2008 Cost Est

escalated 1 LS 3,213,675$    3,213,675$    3,213,675$    2010 dollars Year 2
MARSH ISLAND RESTORATION LS 2,750,000$    2007 Cost Est

escalated 1 LS 3,048,974$    2010 dollars Year 26
fee 221,051$       3,270,025$    3,270,025$    

EMPTY CELL #1 & CAP DDA LS 15,573,194$  2008 Cost Est
escalated 1 LS 16,682,395$  2010 dollars Years 25-26

fee 1,209,474$    17,891,869$  17,891,869$  
NARAGANSETT LTM LS 400,000$       2009 Cost Est

escalated 1 LS 414,000$       414,000$       2,484,000$    2010 dollars Every 5 years
CONFIRMATIONAL SAMPLING YR 12,500$         2008 Cost Est

escalated 1 YR 13,390$         2010 dollars Years 1-20
fee 971$              14,361$         287,216$       

TOTAL 39,980,087$  
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